Project Start Date: **10/17/2022**

Gantt Chart

Milestone Description	Category	Assigned To	Progress	Start	No. Days	M
Set up NextJS project and create Tail	On Track	Andrew	100%	10/17/2022	6	
Set up MongoDB and create fields f	Postponed	Ian	100%	10/17/2022	10	
Add Login/Logout UI	On Track	Andrew	100%	10/17/2022	6	
Add Login/Logout functionality in t	Low Risk	Ian	100%	10/17/2022	12	
Create Landing Page UI	On Track	Andrew	100%	10/17/2022	8	
Create Schedule Appointments View	Low Risk	Ian	0%	10/31/2022	14	
Add notification system based on us	On Track	Andrew	0%	10/31/2022	14	
Add Track Exercise View & connect	Medium Risk	Ian	0%	11/14/2022	14	
Add Track Diet View & connect use	Medium Risk	Ian	0%	11/14/2022	14	
Incorporate appointments, exercise,	On Track	Andrew	0%	11/28/2022	14	
Deploy to Gitlab Pages	On Track	Ian	0%	11/28/2022	14	

	October						November								
	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9
	Week 1						Week 2							Week 3							Week 4		
	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W

10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1
				Week 5							Week 6							Week 7			
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T

December

2	3	4	5	6	7	8	9
			Week 8				
F	S	S	M	T	W	T	F